

Software Engineering Lab 2

Agile Backlog Creation & Sprint Simulation in Jira

Project Report

Project Details

PROJECT NAME	Centralized Audit Trail Compliance Engine
JIRA PROJECT KEY	CATE
BOARD	CATE board
METHODOLOGY	Agile - Scrum
SPRINTS	CATE Sprint 1 and CATE Sprint 2

Student Name: _____

USN / Roll No.: _____

The backlog is organized into three functional Epics and ten User Stories across two sprints.

EPIC 1 Secure Audit Log Ingestion

Enable enterprise applications to submit audit logs and ensure incoming JSON logs are processed securely before storage.

User Story	Priority	SP	Sprint
Submit Audit Logs	High	5	Sprint 1
Accept JSON Audit Logs	High	3	Sprint 1
Parse Audit Logs	High	3	Sprint 1
Mask Sensitive PII	High	5	Sprint 1

EPIC 2 Audit Data Protection

Preserve integrity information for audit data so unauthorized modifications can be detected.

User Story	Priority	SP	Sprint
Preserve Integrity Information	High	5	Sprint 1

EPIC 3 Audit Investigation & Compliance

Allow authorized compliance personnel to search historical audit records, generate immutable exports, and verify their integrity.

User Story	Priority	SP	Sprint
Search Historical Logs	High	5	Sprint 2
Filter Audit Logs	High	3	Sprint 2
Generate Immutable Audit Export	High	5	Sprint 2
Verify Audit Export Integrity	High	5	Sprint 2
Report Integrity Violation	High	3	Sprint 2

Sprint 1: 5 stories / 21 story points

Sprint 2: 5 stories / 21 story points

Backlog view showing the three Epics and the ten User Stories distributed across two sprints.

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Fitness and Health Goals

Recent

Centralized Audit Trail Co...

Recent

CATCE board

My Team

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customise sidebar

CATCE board

Summary

List

Active sprints

Backlog

Calendar

Timeline

Docs

Forms

Development

Search backlog

Version

Epic

Quick filters

Epic

No epic

Audit Data Protection

Secure Audit Log Ingestion

Audit Investigation & Compliance

Create epic

CATCE Sprint 1

Add dates

5 work items

000

Start sprint

CATCE-4 Submit Audit Logs

Secure Audit Log I...

To Do

CATCE-5 Parse Audit Logs

Secure Audit Log I...

To Do

CATCE-6 Mask Sensitive PII

Secure Audit Log I...

To Do

CATCE-7 Accept JSON Audit Logs

Secure Audit Log I...

To Do

CATCE-8 Preserve Integrity Information

Audit Data Protecti...

To Do

Create

5 work items | Estimate: 0

CATCE Sprint 2

Add dates

5 work items

000

CATCE-9 Filter Audit Logs

Audit Investigation...

To Do

CATCE-10 Search Historical Logs

Audit Investigation...

To Do

CATCE-11 Verify Audit Export Integrity

Audit Investigation...

To Do

CATCE-12 Report Integrity Violation

Audit Investigation...

To Do

CATCE-13 Generate Immutable Audit Export

Audit Investigation...

To Do

Create

5 work items | Estimate: 0


Backlog

0 work items


000

Create sprint

Sprint board simulation showing work moving through To Do, In Progress, and Done, with story-point estimates visible.



Jira burndown report showing the sprint guideline and remaining-work baseline for the simulated sprint.



1. Did your estimations reflect the actual effort?

The story-point estimates were useful for comparing the relative complexity of the work items. Because this was a short simulated sprint rather than full implementation, actual elapsed development effort was not measured precisely.

2. Was your backlog well-prioritized?

Yes. The backlog places secure log ingestion and data protection before investigation and compliance-export features, so the core audit-data pipeline is established first.

3. How did your simulated sprint align with your plan?

The Sprint 1 board showed planned work progressing through the workflow: two stories were Done, two were In Progress, and one remained To Do at the time of the screenshot. This demonstrates the intended Scrum task progression.

4. What insights did the burndown chart give about your team's capacity?

The chart provides a baseline of the committed story points and the ideal guideline for completing them within the sprint. Since the exercise was simulated over a short period, the chart is more useful for demonstrating progress tracking than for estimating long-term team velocity.

Outcome

The Jira setup demonstrates Agile backlog creation, sprint planning, workflow simulation, story-point estimation, and progress monitoring for the Centralized Audit Trail Compliance Engine.